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Motorgate Garage Repairs

Contract Value: $16,464,613.00 Contract Budget: $20,419,393.36
Total Approved Construction Change Orders: $1,641,306.31  Total Contingency Remaining: $2,313,474.05
Percentage Complete: 85% Status: Project proceeding as scheduled

Projected Completion Date: April 2021
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Southpoint Park Rip Rap Revetment

Contract Value: $10,826,333.00

Total Approved Construction Change Orders: $221,697.00
Percentage Complete: 47%

Project Completion Date: November 2021

Contract Budget: $12,991.599.60
Total Contingency Remaining: $1,943,569.60
Status: Project proceeding as scheduled
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Southpoint Park Rip Rap Revetment
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Youth Center Renovation

Contract Value: $1,889,499.00 Contract Budget: $2,172,923.85
Total Approved Construction Change Orders: $294,448.96 Percentage Complete: 99%
Status: Project completion pending FDNY re-inspection
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Jack MacManus Field Comfort Station

Contract Value: $5,172,085.00 Contract Budget: $ 5,923,545.35
Total Approved Construction Change Orders: $131,453.49 Total Contingency Remaining: $641,182.86
Percentage Complete: 64% Status: Project proceeding as scheduled

Project Completion Date: June 2021(Seating Area will be open in Spring of 2021)
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Jack MacManus Field Comfort Station




Jack MacManus Field Comfort Station
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Hope Memorial

Contract Value: $650,000.00 Contract Budget: $682,500.00
Total Approved Construction Change Orders: $31,577.59  Total Contingency Remaining: $922.41
Percentage Complete: 99% Status: Project proceeding as scheduled

Project Completion Date: Project in closeout phase

Before Proposed Condition
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Tramway Elevator

Contract Value: $5,580,000.00 Contract Budget: $7,090,641.13
Total Approved Construction Change Orders: $1,297,115.30 Total Contingency Remaining: $213,525.83
Percentage Complete: 64% Status: Project proceeding as scheduled

Project Completion Date: Eastern Elevator Will Open in July 2021, Western Elevator will Open in December 2021
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Tramway Elevator




Tramway Elevator

Proposed Condition




